

GOVERNMENT OF TELANGANA
ABSTRACT

PMGSY Phase IX – Adilabad District - Package No.AP01LB-16–Construction of Bridge at Km 5/0 to 5/2 on Road from NH7 Kuntala to Madhapur via Venkatapur in Neredigonda Mandal – Revised Administrative Sanction – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 552

Dated: 29.8.2015.

Read the following:-

1. G.O.Ms.No.330, PR&RD (Progs.II) Department, dt.17.09.2010.
2. From the ENC(PR), PMGSY, Hyd, Lr.No.DEEIV/ W15/AP01IX LB16/ADB /2011, dated 20-10-2012.
3. Govt. Memo No.25706/Progs.II(A2)/2012, Dt:14-12-2012.
4. From the ENC(PR), PMGSY, Hyd, Lr.No.W 15/DEEVII/PMGSY–Ph IX LB 016/ADB/2011-12, dated 27.06.2013 & 17.9.2014.
5. Govt. Memo No.25706/Progs.II(A2)/2012-2, Dt:20-8-2013& 3.12.2014.
6. From the ENC, PR, Hyd. Lr. No. AEE1/PMGSY/Ph.IX/AP01IXLB 15/ADB /2015, Dt: 5.06.2015.

<<<>>>

ORDER:-

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs. 261.33 lakh in respect of the work “Construction of Bridge at Km 5/0 to 5/2 on Road from NH7 Kuntala to Madhapur via Venkatapur in Neredigonda Mandal in Adilabad District” under PMGSY Phase IX.

2. In the references 2nd, 4th and 6th read above, the Engineer-in-Chief, Panchayat Raj & Admn., PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs. 342.00 lakhs as against the Original Administrative Sanction of Rs. 261.33 lakhs in respect of the work “Construction of Bridge at Km 5/0 to 5/2 on Road from NH7 Kuntala to Madhapur via Venkatapur in Neredigonda Mandal in Adilabad District” due to change in foundations from individual footings to well foundation as per design. He has also stated that the work is completed and requested to permit him to meet the additional amount from savings accrued in the District under PMGSY Phase-IX.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs. 342.00 lakhs (Rupees Three Crores and Forty Two Lakhs only) (additional amount required for Rs. 80.67 lakhs) in respect of the work “Construction of Bridge at Km 5/0 to 5/2 on Road from NH7 Kuntala to Madhapur via Venkatapur in Neredigonda Mandal in Adilabad District” ” under PMGSY Phase IX as against the Original Administrative Sanction of Rs. 261.33 lakhs indicating GOI Share of Rs. 64.53 lakh (Rupees Sixty Four Lakhs and Fifty Three Thousand only) and State Share already accorded for Rs. 196.81 lakhs (Rupees One Crore Ninety Six Lakhs and Eighty One Thousand only) and now proposed Revised Administrative Sanction for Rs. 80.87 lakhs, due to change in foundations from individual footings to well foundation as per design and permitted to meet the additional amount from the savings fund accrued in the District under PMGAY Phase-IX.

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action accordingly.

5. The order issues with the concurrence of the Finance (EBS-VIII) Department vide their U.O.No. 6135/167/EBS-VIII/14, dated: 19.11.2014.

P.T.O.

::2::

6. A Copy of this order is available on the internet and can be accessed at www.goir.telangana.gov.in/.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**J.RAYMOND PETER
PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.

The Superintendent Engineer, Panchayat Raj, Adilabad District.

The District Treasury Officer, Adilabad District.

The Accountant General, Telangana, Hyderabad.

Copy to: The PS to Minister(PR&IT).

The Finance (EBS-VIII) Dept.

SF/SC.

//FORWARDED:: BY ORDER//

SECTION OFFICER